

Moore County - Sandhills MPO - Active Projects - Division 8--May 2024

Contract # or WBS # or TIP #	Route	Description	Let Date	Completion Date	Contractor	Project Admin.	Project Cost	Notes
R-5709A C204661	NC 211	Clear/Grub/Prep for Widen to Multilanes from Aberdeen to Raeford	9/21/2021	8/1/2024	Fred Smith Co.	James Dietrich (910) 944-2344	\$15,325,970	Project 51% complete
DH00528 SM-5708C and D	US 15-501	Realign SR 1208 (Page Rd) at US 15-501. Construct turn lanes	8/22/2023	11/11/2024	Fred Smith Co.	James Dietrich (910) 944-2344	\$2,875,578	Project 46% complete

Moore County - Sandhills MPO -Upcoming Projects - Planning & Design, R/W, or not started - Division 8--May 2024

Contract # or WBS # or TIP #	Route	Description	Let Date	Completion Date	Contractor	Project Admin.	Funds Needed	Notes
R-5709	NC 211	Widen to Multilanes from Aberdeen to Raeford	7/16/2024	TBD	TBD	Terry Farr (919) 707-6017	\$188,381,000	Right of Way in progress 9/2021 Clear/Grubb R-5709A
R-5726	NC 211	Widen to Multilanes from SR 1241 to NC 73 in West End	9/17/2024	TBD	TBD	John Conforti 919-707-6075	\$32,500,000	Right of Way in progress R-5726A Clear & Grub \$5M
R-5891	US 15-501 & NC 211 Southern Pines	Convert to Interchange at SR 1205/SR 1309 (Morganton Rd)	9/17/2030	TBD	TBD	Greg Davis (910) 773-8022	\$32,870,000	Right of Way 10/15/2027
R-5892	NC 5 (Beulah Hill Rd)	Modernization from Trotter Drive to NC 211 in Pinehurst.	3/19/2030	TBD	TBD	Greg Davis (910) 773-8022	\$39,497,000	Right of Way 11/2027
R-5927	US 15-501	Widen to Multi-lanes from the Pinehurst Traffic Circle to NC 73 Realign McCaskill Rd with NC 73	8/1/2030	TBD	TBD	Morgan DeWit (910) 773-8037	\$49,001,000	Right of Way 1/2027
U-5756	NC 5 in Aberdeen	Improve NC 5 from US 1 in Aberdeen to Pinehurst	6/17/2025	TBD	TBD	Greg Davis (910) 773-8022	\$48,300,000	Right of Way in progress
U-5814 & U-5815B	US 15-501 and US 1	Access Management improve - Reduced Conflict Intersections	12/17/2024	TBD	TBD	Jeffrey Teague (910) 773-8025	\$44,130,000	Right of Way in progress U-5815 BA = Utility work FY 2023
U-5815A	US 1 (Sandhills Blvd)	Improve from SR 1112 (Roseland Rd) to Knight St in Aberdeen	1/26/2027	TBD	TBD	Jeffrey Teague (910) 773-8025	\$6,701,000	Right of Way 6/2025
U-5976	US 15-501 Pinehurst Traffic Circle	Improvements from Voit Gilmore Lane to Page Rd.	8/1/2030	TBD	TBD	Greg Davis (910) 773-8022	\$57,401,000	Right of Way 2/2027
HS-2008F	NC 5 at SR 1205 (Morganton Road)	Realign intersection and add turn lanes	4/8/2025	TBD	TBD	Michael Ricketts (910) 773-8033	TBD	TBD